

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
			J	1	3
2. AMENDMENT/MODIFICATION NO. 0003	3. EFFECTIVE DATE 13-Jun-2018	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable) CP1018248	
6. ISSUED BY 1SOCONS/PKB - AARON THURBER 350 TULLY ST HURLBURT FIELD FL 32544	CODE FA4417	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)			X	9A. AMENDMENT OF SOLICITATION NO. FA441718R0003	
			X	9B. DATED (SEE ITEM 11) 02-May-2018	
				10A. MOD. OF CONTRACT/ORDER NO.	
				10B. DATED (SEE ITEM 13)	
CODE			FACILITY CODE		
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input checked="" type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input checked="" type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning <u>1</u> copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this amendment is to revise the phasing on Drawings Sheet T-001, extend the Period of Performance, update FAR Clause 52.211-10, and extend the proposal due date to 26 June 2018. SEE SUMMARY OF CHANGES.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
			TEL: _____ EMAIL: _____		
15B. CONTRACTOR/OFFEROR _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)		16C. DATE SIGNED 13-Jun-2018	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The required response date/time has changed from 19-Jun-2018 02:00 PM to 26-Jun-2018 02:00 PM.

The Issued By organization has changed from

1SOCONS/PKB - BRENDAN DELANE

350 TULLY ST

HURLBURT FIELD FL 32544

to

1SOCONS/PKB - AARON THURBER

350 TULLY ST

HURLBURT FIELD FL 32544

The offeror acceptance period has decreased by 55 from 244 to 189.

The contractor period of performance end date has increased by 260 days from 270 days to 530 days.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
270 dys. ANP	1	1 SOCES CEOE STEVEN LOKEN 415 INDEPENDENCE RD HURLBURT FIELD FL 32544-5267 850-884-6024 FOB: Destination	F2F323

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
530 dys. ANP	1	1 SOCES CEOE STEVEN LOKEN 415 INDEPENDENCE RD HURLBURT FIELD FL 32544-5267 850-884-6024 FOB: Destination	F2F323

The following have been modified:

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the

Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready for use not later than 530 calendar days. The time stated for completion shall include final cleanup of the premises.

(End of clause)

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

ATTACHMENTS

List of Attachments:	Dated	Pages
1. Specifications, CP1018248, Upgrade Fire Alarm System, Dorms 90369 & 90358	9 April 2018	138
2. Drawings, CP1018248, Upgrade Fire Alarm System, Dorms 90369 & 90358	7 February 2018	27
3. Wage Determination FL180262 FL262	12 January 2018	6
4. Additional Contractor Information	Not Dated	2
5. Past Performance Questionnaire	Not Dated	4
6. Financial Institution Reference Sheet	Not Dated	1
7. Specifications Section 01 50 00	Not Dated	8
8. Revised Drawing Sheet T-001, CP1018248, Upgrade Fire Alarm System, Dorms 90369 & 90358	12 June 2018	1

End of Attachments

AMENDMENTS: Amendments issued to this solicitation will be part of any resultant contract and will be listed above at the time of award.

(End of Summary of Changes)